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1) 2Znd Year Flan books should be out next week. Final reviews and
any revisions will be done this week;

2) Scrapers continued backfilling OP-35. The truck fleet is working
FE~18 and should be done early October and then will work on
FS-17. Dozer work continues in the far southwest FPaguate pit to
do the backfill work. Fencing along the west boundary
of the Faguate continued. Dewatering of the South Faguate
continued and will probably be done during early October.,
depending on the weather. B

3) EIA Project Engineer Allen Sedik will attend the Weekly Froiect
meetings and will be reporting to Roland Johnson in the Area
Office.

4) Results on the =so0il samples are still pending. Ed Kellev is
submitting a revised Scope of Work to outline long—term
végetatign success criteria and re—-seeding technigues.

3) The final document on the Modification #2 was received from
Les Tavlor's affice (Marcia Green) and includes the language
changes requested by George Farris. This document was

hand—-delivered to Allen 8Sedik of the Area Office on Tuesday.

6) The 3rd Quarter Financial summary will be distributed next week.
pending receipt of some financial information from Accounting.

7y Victor Sarracino sent a letter informing this Office of being
on the October 23 Council Agenda for the Znd Year Flan review
and Mod #2 discussion (if any).

8) The September, 1990 Project Status report is being prepared.
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